
• SCHEDULE 
Oahu Sugar Site Removal Action 

- 

2291178  

SFUND RECORDS CTR 

Within 21 days of Effective Date of UAO 

Within 14 days of receipt of EPA comments 
on RAWP and QAPP 

Within 14 days of receiving notice to 
proceed from EPA 

Submit to EPA the Removal Action Work 
Plan (RAWP) & Quality Assurance Project 
Plan(QAPP) 

Submit to EPA the revised RAWP & QAPP 
with response to comments. RAWP is not 
final until approved by EPA 

Begin field work required by RAWP 

48 hours prior to beginning field work 

Within 18 days of beginning field work 

Within 24 hours of completion of field work 

Within 21 days after completion of field 
work 

Within 7 days of receiving EPA Comments 
on Step-Out Notice 

Within 14 days of final EPA approval of 
Step-Out sampling plan 

48 hours prior to beginning Step-Out field 
work 

Within 24 hours of completion of Step-Out 
field work 

Written notification to EPA of start date for 
field .work 

Complete all field work 

Notify EPA of completion of field work 

Written notification to EPA whether a step-
out is necessary. Notification shall include 
proposed schedule and sampling plan for 
next round of sampling. No additional 
sampling to be conducted until sampling 
plan approved by EPA. 

Submit to EPA written response to Step-Out 
Notice comments and revised sampling plan. 

Begin Step-Out field work 

Written notification to EPA of start date for 
Step-Out field work 

Notify EPA of completion of Step-Out field 
work 



Within 30 days of completion of all field 
	

Submit Design Document with Site 
work 
	

Characterization to EPA. 
Design/Characterization Report is not Final 
until approved by EPA 

Within 14 days of receipt of EPA comments 
to the Design/Characterization,Site Report 

Within 21 days of EPA approval of 
Design/Characterization Report 

48 hours prior to beginning field work 

Within 18 days of beginning field work 

Within 24 hours of completion of field work 

Within 21 days of Cdmpletion of field work 

Submit to EPA the Revised 
Design/Characterization Report with 
Response to Comments. Report is not final 
until approved by EPA 

Begin Field Work 

Written notification to EPA of start date of 
field work 

Complete all field work 

Notify EPA of completion of field work 

Submit to EPA a Removal Action • 
Completion Report (RACR). The RACR is 
not final until approved by EPA. • 

Within 21 days of receipt of EPA comments 
to the RACR 

Submit to EPA a revised RACR with 
Response to Comments. The RACR is not 
final until approved by EPA. 
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